
 

TO: BATA Oversight Committee DATE: April 7, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 

SRP projects. 

Project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next 

shipment of four steel roadway boxes has left China and is scheduled to arrive in the Bay Area in 

mid April. Seven of eight roadway boxes from the first shipment have been lifted into place. 

• On March 10, 2010, Caltrans opened nine bids for the Antioch Bridge Seismic Retrofit Project.  

Bids were substantially below the engineer’s estimate for the project.  

• On the Interstate 880/State Route 92 Interchange Project, the southbound Interstate 880 to 

westbound State Route 92 was realigned onto the new separation structure on March 29, 2010.  

Eastbound State Route 92 will be routed on the new structure in April to allow for further 

structure widening.   

The monthly report is an informational item.  Staff will be available at the meeting to respond to 

questions. 

  

 

       Steve Heminger 
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